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Nr. line from line to start date end date reason for restriction operational measure

1 Bassenge Visé 01.01.2013 01.09.2013 bridge maintenance local rerouting

2 Hasselt Tongeren 01.01.2013 31.12.2013 tracks renewal single line 

11 Bonn Hbf Bonn Neuer Weg 12.02.2013 20.05.2013 supporting wall renewal,
track renewal

single line closure

12 Grevenbroich Köln-Ehrenfeld 02.09.2013 28.10.2013 track and switch renewal total line closure

21 Giubiasco Cadenazzo 09.03.2013 11.03.2013 moving of a motoway bridge total line closure

22 Brunmatt Arth-Goldau 03.06.2013
19.08.2013

26.07.2013
18.10.2013

renewal of protection wall and water 
drains

continous single line operation

23 Wichtrach Uttigen autumn 2013 reconstruction track 417 continous single line operation

24 Brig Iselle 01.01.2013 31.12.2013 renewal Simplontunnel continous single line operation in one 
part of the tunnel

25 Frutigen St.German 04.05.2013 04.05.2013 Lötschberg Base-
tunnel

total closure

31 Genova Brignole S.Limbania 10.12.2012 16.06.2013 junction upgrading
180 days running track line 

interruptionn (Colombo Tunnel 
unavailability) 

32 Genova Campasso S.Limbania 10.12.2012 01.03.2013 Junction upgrading 81 days line interruption
33 Voltri Mare Geenova Borzoli 10.12.2012 16.06.2013 Junction upgrading 180 days line interruption
34 Arquata S. Cassano 01.04.2013 30.05.2013 platform renewal 60 days track line interruption
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